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COMPLETION REPORT
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Title__Spring Valley Dam

The plans, specifications and estimates providing for the construction of Spring
Valley Dam to the following general specifications was approved by the Bureau of Sport

Fisheries and Wildlife as a federal aid project on June 15, 1961.

1. Height: 45 feet

2. Length: 321 feet

3. Top width: 14 feet

4, Core wall: compact clay

5. Total cubic yardage: 42,700

6. Slope: upper surface will be constructed on a 3-1 slope
lower surface will be constructed on a 2-1 slope

7. Impoundment created: 13,300 acre feet — approximately

52.5 surface acres

Project F 44-D-1 was amended July 21, 1961, to increase project funds as necessary
to cover additional work and improvements incorporated in the plan, but which were not
included in the original cost estimate. Also, in excavating to solid rock in order
to provide a suitable base for the dam, a fault was encountered which necessitated
project amendment No. 2 dated October 27, 1961, to provide further additional funds
and include corrective measures as recommended by consulting engineers to insure
stability and safety of the dam structure.

The State of Idaho, Department of Public Works, legally advertised for bids for
the construction of the dam, with opening and reading of the bids scheduled for

July 6, 1961. Only two bids were received as follows:

Name Amount
1. Rhodes and McKay
3011 Innis
Boise, Idaho $185,011.00

2. Commercial Builders, Inc.
301 College Avenue
Moscow, Idaho $104,343.52



The low bid was further reduced by mutual agreement on Items 10 and 11 of
the official bid to $98,162.04. However, the bid price for construction included
several bid items on a unit cost basis; therefore, actual construction cost of the
dam could vary as actual rock, earth excavation and subsequent earth fill varied
from the cubic yardage as estimated from preliminary and exploratory core drill-
ing along the axis of the dam, for bid purposes.

Actual contract cost of dam construction, including the additional work and
materials to correct the fault encountered, was $104,498.66.

Commercial Builders, Inc., utilizing equipment listed below, began actual
construction work at the site on July 24, 1961 and completed the dam on December
1, 1961, thirty-two days ahead of the authorized contract completion date.

Construction Equipment Utilized By Contractor:

2 - 23 cu. Yd. Turnapulls

1 - DA-8 Caterpillar Tractor
1-DA-4 “ “

2 - DA-2 “ “
1-HC No. 11 (3 cu. Yd.) Loader
8 - Dump Trucks

1 - Vibra Packer

2 - Sheepfoot Rollers

2 - Water Tank Sprinklers
1 - Compressor

3 - Jack Hammers

2 - Barco Hammers

2 - Water Pumps

2 - Electric Generators

Frank Lanham, inspector working under the direct supervision of Ivol Sies,
Improvement Supervisor, Idaho Department of Fish and Game, and T. C. Butler,
Consultant Engineer, inspected all work for conformance with the approved plans,
specifications and estimates.

The total cost of the Spring Valley Dam, including pre-engineering and
engineering supervision costs, was $117,192.92.

The photos showing various features of the dam and construction work are

attached.



Submitted by: Approved by:

Vernon B, Rich, Coordinator IDAHO DEPARTMENT OF FISH AND GAME
Idaho Federal Aid
By
Robert L. Salter
Acting Director
By

James C. Simpson, Chief
Fisheries Division
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